COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1

ESTI MATE RUN 07/ 26/ 2013

ESTI MATE SUMVARY 15: 38: 05
CONTI D C19351 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 19351- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TI ME CHARGED: 6.0 DAYS TIME ALLON 9/30/2014 FI XED COVPLETI ON DAT!
|-70 EAGLE | NTERCHANGE | MPROVE PERCENT TI ME: 1.35 ORI G TIME ALLON 9/ 30/ 2014 FI XED COVPLETI ON DAT!
PRQJECT NO NH0702- 332
|-70 EAGLE | NTERCHANGE | MPROVE
NAVE OF RQAD: 006E
PRQJECT COUNTI ES: EAGLE
CONTRACTOR:
FLATI RON CONSTRUCTORS, | NC. AND SUBSI DI ARl ES PAY PERI OD ENDI NG 07/ 20/ 2013 DATE TI ME STARTED 07/15/2013
10188 E. |-25 FRONTAGE ROAD DATE LET 06/ 07/ 2013 DATE WORK BEGAN 07/ 15/ 2013
DATE AWARDED 06/ 19/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 12/ 2013 DATE ACCEPTED

FI RESTONE CO 80504 303- 485- 4050

CURRENT PROJIECT AMI:  $ 7,764,504. 60

AWARD PRQIECT AM: $ 7,385, 657. 35
PERCENT COVPLETE: 1. 83%
FUNDS AVAI LABLE: $ 7,622,116.72
TOTAL CLAI MB: $ 0. 00

APPROVED FOR PAYMENT BY

PARTI Cl PATI NG

NON- PARTI CI PATI NG
TOTAL EARNI NGS
STOCKPI LED MATERI ALS
GROSS EARNI NGS

RETAI NAGE

SECURI TI ES ENCUVBERED
NET EARN NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

DATE NOTI CE TO PROCEED 07/ 15/ 2013

CURRENT TOTAL TH S ESTI MATE
$ 142, 387.88 $ 142, 387. 88
0. 00 0. 00
142, 387. 88 142, 387. 88
55, 051. 66 55, 051. 66
197, 439. 54 197, 439. 54
-4,271. 64 -4,271. 64
0.00 0.00
193, 167. 90 193, 167. 90
0.00 0.00
0.00 0.00
193, 167. 90 193, 167. 90
0.00 0.00
PAENT DE s 193,167.90

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19351

PCN: 19351-BI D

PRQJECT: NH0702- 332

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00010

Renoval of Tree

0015 202-00019

Renoval of Inlet

0020 202-00026

0025 202-00035

Renoval of Pipe

0030 202-00037

Renoval of End Section

0035 202-00090

*Renoval of Delineator

0040 202-00195

Renoval of Median Cover

0045 202-00200

Renoval of Sidewal k

0050 202-00203

Renoval of Curb and Cutter

0055 202-00206 Renoval of Concrete Curb Ranp

Renoval of Slope and Ditch Paving

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

1. 000
LS
9, 520. 16000

3. 000
EACH
550. 02000

1. 000
EACH
727. 56000

9. 000
SY
46. 67000

194. 000
LF
37. 27000

1. 000
EACH
211. 25000

60. 000
EACH
1. 12000

51. 000
SY
16. 47000

475. 000
SY
14. 41000

798. 000
LF
7.26000

47.000
SY
9. 89000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 500
0. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
221. 000
221. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 07/ 26/ 2013

15: 38: 05
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
4,760. 08
4,760. 08
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
3,184. 61
3,184. 61
0. 00
0. 00
0. 00
0. 00



CONTI D C19351 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19351-BI D ESTI MATE RUN 07/ 26/ 2013
PRQJECT: NHO702- 332 ESTI MATE NO 0001 15: 38: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202- 00220 *Renoval of Asphalt Mat 9, 790. 000 0. 000
SY 0. 000 0. 00
3.97000 0. 000 0. 00
0065 202-00240 *Renoval of Asphalt Mat (Pl aning) 1, 467. 000 0. 000
SY 0. 000 0. 00
5. 44000 0. 000 0. 00
0070 202-00250 *Removal of Pavenment Marking 1, 500. 000 0. 000
SF 0. 000 0. 00
4.07000 0. 000 0. 00
0075 202-00700 *Renoval of Light Standard 28. 000 0. 000
EACH 6. 000 2,678. 88
446. 48000 6. 000 2,678. 88
0080 202-00810 *Renoval of G ound Sign 29. 000 0. 000
EACH 24.000 1, 875. 36
78. 14000 24.000 1, 875. 36
0085 202-00821 *Renoval of Sign Panel 8. 000 0. 000
EACH 8. 000 223. 20
27.90000 8. 000 223. 20
0090 202-00828 *Renoval of Traffic Signal Equipnrent 1.000 0. 000
LS 0. 000 0. 00
7,133. 42000 0. 000 0. 00
0095 202-01000 *Renoval of Fence 929. 000 0. 000
LF 929. 000 3,112.15
3. 35000 929. 000 3,112.15
0100 202-01130 *Renoval of Quardrail Type 3 1, 445. 000 0. 000
LFE 1, 445. 000 5,924.50
4. 10000 1, 445. 000 5,924.50
0105 203- 00060 *Enbankment Material (Conplete In Place) 11, 756. 000 0. 000
cY 627.700 15, 472. 81
24. 65000 627. 700 15, 472. 81
0110 203-00100 Mick Excavation 2,100. 000 0. 000
CY 0. 000 0. 00

14. 58000 0. 000 0.00



CONTI D C19351 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 19351-BI D ESTI MATE RUN 07/ 26/ 2013
PRQIECT: NHO702- 332 ESTI MATE NO 0001 15:38: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 203-01500 Bl adi ng 10. 000 0. 000
HOUR 0. 000 0. 00
165. 86000 0. 000 0. 00
0120 203-01510 Backhoe 20. 000 0. 000
HOUR 0. 000 0. 00
184. 09000 0. 000 0. 00
0125 203-01550 Dozi ng 10. 000 0. 000
HOUR 0. 000 0. 00
219. 51000 0. 000 0. 00
0130 203-01594 Conbi nati on Loader 20. 000 0. 000
HOUR 0. 000 0. 00
92. 74000 0. 000 0. 00
0135 203-01597 *Pot hol i ng 30. 000 0. 000
HOUR 3. 000 1, 016. 64
338. 88000 3. 000 1, 016. 64
0140 203-01622 Sweepi ng (Wth Pickup Broon) 70. 000 0. 000
HOUR 3. 000 517.98
172. 66000 3. 000 517.98
0145 203-02330 Labor er 40. 000 0. 000
HOUR 0. 000 0. 00
33. 22000 0. 000 0. 00
0150 206-00000  Structure Excavation 346. 000 0. 000
CY 0. 000 0. 00
11. 48000 0. 000 0. 00
0155 206- 00200 Structure Backfill (dass 2) 280. 000 0. 000
CY 0. 000 0. 00
51. 46000 0. 000 0. 00
0160 206-01784 Shoring (Area 4) 1. 000 0. 000
LS 0. 000 0. 00
15, 307. 43000 0. 000 0. 00
0165 206-01785 Shoring (Area 5) 1. 000 0. 000
LS 0. 000 0. 00
21, 245. 26000 0. 000 0. 00



CONTI D C19351 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 19351-BI D ESTI MATE RUN 07/ 26/ 2013
PRQJECT: NHO0702- 332 ESTI MATE NO 0001 15: 38: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 206-01786 Shoring (Area 6) 1. 000 0. 000
LS 0. 000 0. 00
18, 769. 81000 0. 000 0.00
0175 208-00002 Erosion Log (12 Inch) 3, 810. 000 0. 000
LF 1,917. 000 9, 853. 38
5. 14000 1,917. 000 9, 853. 38
0180 208-00035 Aggr egat e Bag 74.000 0. 000
LF 74. 000 384. 06
5. 19000 74. 000 384. 06
0185 208-00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
2,451. 09000 0. 000 0. 00
0190 208-00051 StormDrain Inlet Protection (Type 1) 136. 000 0. 000
LF 0. 000 0. 00
7.43000 0. 000 0.00
0195 208- 00052 StormDrain Inlet Protection (Type 2) 7.000 0. 000
LF 0. 000 0. 00
20. 49000 0. 000 0. 00
0200 208-00070 Vehi cl e Tracki ng Pad 6. 000 0. 000
EACH 0. 000 0. 00
3, 714. 70000 0. 000 0. 00
0205 208-00103 Renoval and Di sposal of Sedinent (Labor) 30. 000 0. 000
HOUR 0. 000 0. 00
33. 22000 0. 000 0.00
0210 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 30. 000 0. 000
HOUR 0. 000 0. 00
92. 74000 0. 000 0.00
0215 208- 00206 Er osi on Control Supervisor 130. 000 0. 000
DAY 5. 000 919. 70
183. 94000 5. 000 919.70
0220 210-00810 *Reset Ground Sign 11. 000 0. 000
EACH 0. 000 0. 00
167. 44000 0. 000 0. 00



CONTI D C19351 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19351-BI D ESTI MATE RUN 07/ 26/ 2013
PRQJECT: NHO702- 332 ESTI MATE NO 0001 15:38: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 210-00815 *Reset Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
55. 82000 0. 000 0. 00
0230 210-04015 Modi fy Manhol e 4. 000 0. 000
EACH 0. 000 0. 00
963. 84000 0. 000 0. 00
0235 210- 04050 Adj ust Val ve Box 10. 000 0. 000
EACH 0. 000 0. 00
412. 29000 0. 000 0. 00
0240 212-00006 Seedi ng (Native) 3. 000 0. 000
ACRE 0. 000 0. 00
2,946. 80000 0. 000 0. 00
0245 212-00032 Soi | Condi tioni ng 3. 000 0. 000
ACRE 0. 000 0. 00
3, 699. 54000 0. 000 0. 00
0250 213-00004 Mil ching (Weed Free Straw) 3. 000 0. 000
ACRE 0. 000 0. 00
1, 944. 88000 0. 000 0. 00
0255 216- 00201 Soi | Retention Bl anket (Straw Coconut) 5, 924. 000 0. 000
SY 0. 000 0. 00
2.62000 0. 000 0. 00
0260 304- 02000 *Aggregat e Base Course (O ass 2) 6, 775. 000 0. 000
TON 0. 000 0. 00
23. 67000 0. 000 0. 00
0265 304-06000 *Aggr egat e Base Course (O ass 6) 4,487. 000 0. 000
TON 0. 000 0. 00
36. 74000 0. 000 0. 00
0270 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 53. 000 0. 000
TON 0. 000 0. 00
273. 75000 0. 000 0. 00
0275 403-32741  *Hot Mx Asphalt (Gading SG (75) (PG 64-22) 634. 000 0. 000
TON 0. 000 0. 00
89. 69000 0. 000 0. 00



CONTI D C19351 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19351-BI D ESTI MATE RUN 07/ 26/ 2013
PRQJECT: NHO702- 332 ESTI MATE NO 0001 15:38: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 403-34871  *Hot Mx Asphalt (G ading SX) (100) (PG 76-28) 353. 000 0. 000
TON 0. 000 0. 00
81. 88000 0. 000 0. 00
0285 411-03345 *Asphal t Cenent Performance G ade (PG 76-28) 21.000 0. 000
TON 0. 000 0. 00
865. 06000 0. 000 0. 00
0290 411-03354 *Asphal t Cenent Performance G ade (PG 64-22) 38. 000 0. 000
TON 0. 000 0. 00
586. 01000 0. 000 0. 00
0295 411-10255 *Emul sified Asphalt (Sl ow Setting) 435. 000 0. 000
GAL 0. 000 0. 00
3. 62000 0. 000 0. 00
0300 412-00900 *Concrete Pavement (9 Inch) 5, 897. 000 0. 000
SY 0. 000 0. 00
72.78000 0. 000 0. 00
0305 412-00920 *Concrete Pavenment (9 Inch) (Fast Track) 216. 000 0. 000
SY 0. 000 0. 00
90. 80000 0. 000 0. 00
0310 412-01000 *Concrete Pavenent (10 Inch) 1, 710. 000 0. 000
SY 0. 000 0. 00
72.41000 0. 000 0. 00
0315 412-01020 *Concrete Pavenent (10 Inch) (Fast Track) 100. 000 0. 000
SY 0. 000 0. 00
93. 41000 0. 000 0. 00
0320 420-00133 Geotextile (Separator) (O ass 2) 4, 620. 000 0. 000
SY 0. 000 0. 00
2. 06000 0. 000 0. 00
0325 506-00212 Riprap (12 Inch) 8. 000 0. 000
CY 0. 000 0. 00
120. 57000 0. 000 0. 00
0330 507-00100 Concrete Slope and Ditch Paving (Reinforced) 6. 000 0. 000
CY 0. 000 0. 00
685. 13000 0. 000 0. 00



CONTI D C19351 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 19351-BI D ESTI MATE RUN 07/ 26/ 2013
PRQJECT: NHO702- 332 ESTI MATE NO 0001 15:38: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 514-00100 *Hand Rai | 485. 000 0. 000
LF 0. 000 0. 00
101. 91000 0. 000 0. 00
0340 514-00201 *Pedestrian Railing (Steel)(Special) 192. 000 0. 000
LF 0. 000 0. 00
217.50000 0. 000 0. 00
0345 601-01000 Concrete O ass B 2.000 0. 000
CY 0. 000 0. 00
692. 05000 0. 000 0. 00
0350 601-03050 Concrete Cass D (Wall) 120. 000 0. 000
CY 0. 000 0. 00
666. 34000 0. 000 0. 00
0355 601- 40300 *Structural Concrete Coating 96. 000 0. 000
SY 0. 000 0. 00
22. 60000 0. 000 0. 00
0360 602- 00000 *Rei nforcing Steel 3, 090. 000 0. 000
LB 0. 000 0. 00
0. 83000 0. 000 0. 00
0365 602- 00020 *Rei nforcing Steel (Epoxy Coated) 5, 130. 000 0. 000
LB 0. 000 0. 00
1. 03000 0. 000 0. 00
0370 603-10180 18 Inch Corrugated Steel Pipe 5. 000 0. 000
LF 0. 000 0. 00
100. 07000 0. 000 0. 00
0375 603-50018 18 Inch Plastic Pipe 145. 000 0. 000
LF 0. 000 0. 00
72.72000 0. 000 0. 00
0380 604- 00305 Inlet Type C (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
2, 253. 58000 0. 000 0. 00
0385 604-16010 Inlet Type 16 (10 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
4,538. 20000 0. 000 0. 00



CONTI D: C19351 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 19351-BI D ESTI MATE RUN 07/ 26/ 2013
PRQJECT: NH0702- 332 ESTI MATE NO. 0001 15: 38: 05
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 604- 19105 Inlet Type R L 5 (5 Foot) 2. 000 0. 000
EACH 0. 000 0. 00
4, 442. 73000 0. 000 0.00
0395 604- 19110 Inlet Type R L 5 (10 Foot) 2. 000 0. 000
EACH 0. 000 0. 00
5, 978. 50000 0. 000 0.00
0400 604- 19210 Inlet Type R L 10 (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
8, 166. 85000 0. 000 0.00
0405 604- 30010 Manhol e Sl ab Base (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4,572. 71000 0. 000 0.00
0410 604- 30015 Manhol e Sl ab Base (15 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 806. 07000 0. 000 0.00
0415 605-83001 Geoconposite Drain without Pipe 12. 000 0. 000
Sy 0. 000 0. 00
22.27000 0. 000 0.00
0420 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 125. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0.00
0425 606- 01340 *End Anchorage Type 3D 5. 000 0. 000
EACH 0. 000 0. 00
886. 49000 0. 000 0.00
0430 606-01370 *Transi tion Type 3G 2. 000 0. 000
EACH 0. 000 0. 00
1, 738. 22000 0. 000 0.00
0435 606- 01380 *Transition Type 3H 2. 000 0. 000
EACH 0. 000 0. 00
864. 22000 0. 000 0.00
0440 606-02003 *End Anchorage (Nonfl ared) 2.000 0. 000
EACH 0. 000 0. 00
2, 233. 76000 0. 000 0.00



CONTI D: C19351 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 19351-BI D ESTI MATE RUN 07/ 26/ 2013
PRQIECT: NH0702- 332 ESTI MATE NO. 0001 15: 38: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0445 606- 02005 *End Anchorage (Fl ared) 4.000 0. 000
EACH 0. 000 0.00
1, 905. 82000 0. 000 0. 00
0450 607-11350 *Fence Deer 322. 000 0. 000
LF 0. 000 0.00
29. 58000 0. 000 0. 00
0455 607-11525 *Fence (Plastic) 1, 000. 000 0. 000
LF 207. 000 1,306. 17
6. 31000 207. 000 1,306. 17
0460 608- 00006 *Concrete Sidewal k (6 Inch) 2,127.000 0. 000
Sy 0. 000 0.00
53. 61000 0. 000 0. 00
0465 608- 00010 *Concrete Curb Ranp 147. 000 0. 000
Sy 0. 000 0.00
104. 19000 0. 000 0. 00
0470 609- 20010 *Curb Type 2 (Section B) 353. 000 0. 000
LF 0. 000 0.00
22. 40000 0. 000 0. 00
0475 609- 21010 *Curb and CGutter Type 2 (Section I|-B) 1, 273. 000 0. 000
LF 0. 000 0.00
25. 82000 0. 000 0. 00
0480 609-21013 *Qurb and Gutter Type 2 (Section |-M (Special) 140. 000 0. 000
LF 0. 000 0.00
23. 63000 0. 000 0. 00
0485 609- 21020 *Curb and CGutter Type 2 (Section I1-B) 2, 855. 000 0. 000
LF 0. 000 0.00
28. 02000 0. 000 0. 00
0490 609-21021 *Curb and CGutter Type 2 (Section I1-M 394. 000 0. 000
LF 0. 000 0.00
28. 68000 0. 000 0. 00
0495 609- 24000 *Qutter Type 2 (Special) 59. 000 0. 000
LF 0. 000 0.00
24.21000 0. 000 0. 00



CONTI D C19351 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PON: 19351-BI D ESTI MATE RUN 07/ 26/ 2013
PRQJECT: NHO702- 332 ESTI MATE NO 0001 15:38: 05
CURRENT AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0500 609-24002  Cutter Type 2 (2 Foot) 111. 000 . 000
LF . 000 0. 00
18. 85000 . 000 0. 00
0505 609-60011  Curb Type 6 (Section M 407. 000 . 000
LF . 000 0. 00
30. 70000 . 000 0. 00
0510 610- 00026 Medi an Cover Material (6 Inch Patterned Concrete) 9, 008. 000 . 000
SF . 000 0. 00
9. 65000 . 000 0. 00
0515 612-00001  *Delineator (Type I) 47. 000 . 000
EACH . 000 0. 00
18. 97000 . 000 0. 00
0520 612-00002  *Delineator (Type Il) 10. 000 . 000
EACH . 000 0. 00
18. 97000 . 000 0. 00
0525 612-00260 *Location Marker (Fiber Optic)(Done) 2. 000 . 000
EACH . 000 0. 00
948. 78000 . 000 0. 00
0530 612- 00280 *Location Marker (Fiber Optic)(Brass Cap) 4.000 . 000
EACH . 000 0. 00
1, 060. 40000 . 000 0. 00
0535 613-00001 *Directional Boring Conduit 65. 000 . 000
LF . 000 0. 00
94. 88000 . 000 0. 00
0540 613-00050 *1/2 Inch Electrical Conduit 1, 800. 000 . 000
LF . 000 0. 00
9. 77000 . 000 0. 00
0545 613-00075 *3/4 Inch Electrical Conduit 1, 150. 000 . 000
LF . 000 0. 00
11. 44000 . 000 0. 00
0550 613-00100 *1 Inch Electrical Conduit 200. 000 . 000
LF . 000 0. 00
11. 72000 . 000 0. 00



CONTI D C19351 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 19351-BI D ESTI MATE RUN 07/ 26/ 2013
PRQJECT: NHO702- 332 ESTI MATE NO 0001 15:38: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0555 613- 00607 *6 Inch Electrical Conduit (Bridge)(Special) 373. 000 0. 000
LF 0. 000 0. 00
33. 48000 0. 000 0. 00
0560 613-01125 *1-1/4 Inch Electrical Conduit (Plastic) 550. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0565 613-01200 *2 Inch Electrical Conduit (Plastic) 8, 293. 000 0. 000
LF 0. 000 0. 00
11. 84000 0. 000 0. 00
0570 613-01300 *3 Inch Electrical Conduit (Plastic) 1, 105. 000 0. 000
LF 0. 000 0. 00
12. 84000 0. 000 0. 00
0575 613-07032 Pul | Box (24"x24"x24") 6. 000 0. 000
EACH 0. 000 0. 00
1, 060. 40000 0. 000 0. 00
0580 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
32, 074. 27000 0. 000 0. 00
0585 613-13004  Luninaire (Special)(LED)(130 Wtt) 39. 000 0. 000
EACH 0. 000 0. 00
2,204.51000 0. 000 0. 00
0590 613-13005 Lumi naire (Special ) (LED) (Step)(Light) 70. 000 0. 000
EACH 0. 000 0. 00
242.22000 0. 000 0. 00
0595 613- 30005 Li ght Standard and Luninaire (Pedestrian) 13. 000 0. 000
EACH 0. 000 0. 00
4, 453. 67000 0. 000 0. 00
0600 613-34180 Li ght Standard Metal (18 Foot) 21.000 0. 000
EACH 0. 000 0. 00
1, 552. 56000 0. 000 0. 00
0605 613-34300 Li ght Standard Metal (30 Foot) 18. 000 0. 000
EACH 0. 000 0. 00
1, 958. 86000 0. 000 0. 00



CONTI D C19351 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 19351-BI D ESTI MATE RUN 07/ 26/ 2013
PRQJECT: NH0702- 332 ESTI MATE NO. 0001 15: 38: 05
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0610 613-40010 Li ght Standard Foundati on 52. 000 0. 000
EACH 0. 000 0. 00
1, 730. 13000 0. 000 0. 00
0615 613-50100 Lighting Control Center 2.000 0. 000
EACH 0. 000 0. 00
6, 697. 26000 0. 000 0. 00
0620 613-50210 Tenporary Lighting 1. 000 0. 000
LS 0. 150 1,674.31
11, 162. 09000 0.150 1,674.31
0625 614-00011 *Sign Panel (dass I) 206. 000 0. 000
SF 0. 000 0. 00
17. 86000 0. 000 0. 00
0630 614-00012 *Sign Panel (Oass I1) 448. 000 0. 000
SF 0. 000 0. 00
18. 97000 0. 000 0. 00
0635 614-00013 *Sign Panel (Oass I11) 61. 000 0. 000
SF 0. 000 0. 00
24. 55000 0. 000 0. 00
0640 614-01512 *Steel Sign Support (2-1nch Round) (Post) 236. 000 0. 000
LF 0. 000 0. 00
8. 93000 0. 000 0. 00
0645 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 24.000 0. 000
EACH 0. 000 0. 00
106. 04000 0. 000 0. 00
0650 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 631. 000 0. 000
LF 0. 000 0. 00
15. 63000 0. 000 0. 00
0655 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 59. 000 0. 000
EACH 0. 000 0. 00
184. 18000 0. 000 0. 00
0660 615- 00030 Enbanknent Protector Type 3 2.000 0. 000
EACH 0. 000 0. 00
712.51000 0. 000 0. 00
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PON: 19351-BI D ESTI MATE RUN 07/ 26/ 2013
PRQIECT: NHO702- 332 ESTI MATE NO 0001 15: 38: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0665 615- 00050 Enbanknent Protector Type 5 3. 000 0. 000
EACH 0. 000 0. 00
293. 81000 0. 000 0. 00
0670 619-50320 4 Inch Plastic Pipe 1, 257. 000 0. 000
LF 0. 000 0. 00
6. 84000 0. 000 0. 00
0675 621-00430  Detour 400. 000 0. 000
SY 0. 000 0. 00
33.11000 0. 000 0. 00
0680 621-00450 *Det our Pavenent 4,727.000 0. 000
SY 0. 000 0. 00
50. 96000 0. 000 0. 00
0685 623-01708 1 Inch Backfl ow Preventer 2.000 0. 000
EACH 0. 000 0. 00
2,472.41000 0. 000 0. 00
0690 623-07008 1 Inch Water Meter 2.000 0. 000
EACH 0. 000 0. 00
4,564. 44000 0. 000 0. 00
0695 623-07601 1 Inch Fl ow Sensor 2.000 0. 000
EACH 0. 000 0. 00
797. 95000 0. 000 0. 00
0700 624-20300 Det our Drai nage Pipe (O ass 0) 100. 000 0. 000
LF 0. 000 0. 00
139. 34000 0. 000 0. 00
0705 624-29019 18 Inch Drainage Pipe (Oass 9) (Conplete In Place) 505. 000 0. 000
LF 0. 000 0. 00
71. 00000 0. 000 0. 00
0710 624-29025 24 Inch Drainage Pipe (Cass 9) (Conplete In Place) 161. 000 0. 000
LF 0. 000 0. 00
115. 11000 0. 000 0. 00
0715 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 100 5, 070. 38

50, 703. 80000 0. 100 5,070. 38
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PCN: 19351-BI D ESTI MATE RUN 07/ 26/ 2013
PRQJECT: NHO702- 332 ESTI MATE NO 0001 15:38: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0720 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 000 0. 00
L, 320, 843. 22000 0. 000 0. 00
0725 626- 01000 *Public Information Services 1. 000 0. 000
LS 0. 000 0. 00
43, 644. 66000 0. 000 0. 00
0730 627-00001 *Pavement Mar ki ng Pai nt 60. 000 0. 000
GAL 0. 000 0. 00
29. 84000 0. 000 0. 00
0735 627-00005 *Epoxy Pavenent MarKking 5. 000 0. 000
GAL 0. 000 0. 00
298. 36000 0. 000 0. 00
0740 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 1, 165. 000 0. 000
SF 0. 000 0. 00
12. 98000 0. 000 0. 00
0745 627-30326 *Preformed Plastic Pavenent Marking (Wrd - Synbol) 275. 000 0. 000
Type 11
(Typ SF 0. 000 0. 00
19. 45000 0. 000 0. 00
0750 627-30331 *Preformed Plastic Pavenent Marking (Xwal k - Stop Line) 608. 000 0. 000
SF 0. 000 0. 00
15. 75000 0. 000 0. 00
0755 627-30407 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 180. 000 0. 000
SF 0. 000 0. 00
40. 89000 0. 000 0. 00
0760 630- 00000 *Fl aggi ng 6, 000. 000 0. 000
HOUR 18. 000 480. 24
26. 68000 18. 000 480. 24
0765 630- 00007 *Traffic Control Inspection 55. 000 0. 000
DAY 1. 000 66. 98
66. 98000 1. 000 66. 98
0770 630-00012 *Traffic Control Managenent 130. 000 0. 000
DAY 4. 000 3,125. 40
781. 35000 4. 000 3,125. 40
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PON: 19351-BI D ESTI MATE RUN 07/ 26/ 2013
PRQIECT: NHO702- 332 ESTI MATE NO 0001 15: 38: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0775 630-80002 *Fl ashi ng Beacon (Sol ar) 10. 000 0. 000
EACH 0. 000 0. 00
558. 10000 0. 000 0.00
0780 630-80305 *Fl aggi ng Station Light 2.000 0. 000
EACH 0. 000 0. 00
11. 16000 0. 000 0.00
0785 630-80335 *Barricade (Type 3 MA) (Tenporary) 3. 000 0. 000
EACH 0. 000 0. 00
11. 16000 0. 000 0.00
0790 630-80336 *Barricade (Type 3 MB) (Tenporary) 3. 000 0. 000
EACH 0. 000 0. 00
11. 16000 0. 000 0.00
0795 630-80337 *Barricade (Type 3 MC) (Tenporary) 3. 000 0. 000
EACH 0. 000 0. 00
11. 16000 0. 000 0.00
0800 630-80338 *Barricade (Type 3 MD) (Tenporary) 1. 000 0. 000
EACH 0. 000 0. 00
11. 16000 0. 000 0.00
0805 630-80341 *Construction Traffic Sign (Panel Size A) 87. 000 0. 000
EACH 3. 000 33.48
11. 16000 3.000 33.48
0810 630-80342 *Construction Traffic Sign (Panel Size B) 34. 000 0. 000
EACH 17. 000 189. 72
11. 16000 17. 000 189.72
0815 630- 80344 *Construction Traffic Sign (Special) 228. 000 0. 000
SF 80. 000 1, 160. 80
14. 51000 80. 000 1, 160. 80
0820 630-80348 *Construction Information Sign 2.000 0. 000
EACH 0. 000 0. 00
55. 82000 0. 000 0.00
0825 630-80355 *Portabl e Message Sign Panel 4. 000 0. 000
EACH 2.000 11, 162. 10

5, 581. 05000 2. 000 11,162. 10
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PCN: 19351-BI D ESTI MATE RUN 07/ 26/ 2013
PRQJECT: NHO702- 332 ESTI MATE NO 0001 15:38: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0830 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 0. 000
Type
yee) EACH 0. 000 0. 00
530. 20000 0. 000 0. 00
0835 630- 80360 *Drum Channel i zi ng Devi ce 148. 000 0. 000
EACH 62. 500 2,092.50
33. 48000 62. 500 2,092.50
0840 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 25. 000 0. 000
EACH 0. 000 0. 00
33. 48000 0. 000 0. 00
0845 630- 80370 Concrete Barrier (Tenporary) 2, 625. 000 0. 000
LF 72.000 3, 038. 40
42. 20000 72.000 3, 038. 40
0850 630-80384 *Tubul ar Mar ker 139. 000 0. 000
EACH 0. 000 0. 00
33. 48000 0. 000 0. 00
0855 630- 85006 *| npact Attenuator (Sand Filled Plastic Barrel) 1. 000 0. 000
(Tenporary)
EACH 0. 000 0. 00
16, 052. 62000 0. 000 0. 00
0860 630-86810 Traffic Signal (Tenporary) 2.000 0. 000
EACH 0. 500 10, 045. 89
20, 091. 77000 0. 500 10, 045. 89
0865 700-70010 F/ A M nor Contract Revisions 240, 367. 250 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0870 700-70011 F/ A Partnering 3, 000. 000 0. 000
FA 884. 040 884. 04
1. 00000 884. 040 884. 04
0875 700-70012 F/ A Asphalt Pavenent |ncentive 8, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0880 700-70013 F/ A Concrete Pavement |ncentive 24, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PCN: 19351-BI D ESTI MATE RUN 07/ 26/ 2013
PRQJECT: NHO0702- 332 ESTI MATE NO 0001 15:38: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0885 700-70016 F/ A Fuel Cost Adj ustnent 17, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0890 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 8, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0895 700-70021 F/ A On- The-Job Trai nee 4, 480. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0900 700- 70034 F/ A Furnish O fice Space 18, 000. 000 0. 000
FA 9, 188. 470 9, 188. 47
1. 00000 9, 188. 470 9, 188. 47
0905 700- 70035 F/A Uility Delay Costs 38, 610. 680 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0910 700-70074 F/ A btain Power fromHoly Cross 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 5,673,954.13 $ 99,442.23 % 99, 442. 23
CAT NOO301 STRUCTURE F-09- AB
0920 202-00240  *Renoval of Asphalt Mat (Pl aning) 1, 125. 000 0. 000
SY 0. 000 0. 00
5. 44000 0. 000 0. 00
0925 202- 00425 *Renoval of Bridge Railing 459. 000 0. 000
LF 0. 000 0. 00
12. 93000 0. 000 0. 00
0930 202- 00450 Renoval of Portions of Present Structure (Cass 1) 57. 000 0. 000
SY 0. 000 0. 00
215. 64000 0. 000 0. 00
0935 202- 00453 Renoval of Portions of Present Structure (O ass 2) 34. 000 0. 000
SY 0. 000 0. 00
283. 64000 0. 000 0. 00
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PCN: 19351-BI D ESTI MATE RUN 07/ 26/ 2013
PRQIECT: NHO702- 332 ESTI MATE NO 0001 15:38: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO301 STRUCTURE F-09- AB
0940 202- 00460 Renoval of Portions of Present Structure (C ass 3) 12. 000 0. 000
SY 0. 000 0. 00
751. 70000 0. 000 0. 00
0945 202-01130 *Renoval of Quardrail Type 3 459. 000 0. 000
LF 0. 000 0. 00
4. 10000 0. 000 0. 00
0950 519- 03040 *Thi n Bonded Overlay (Polyester Concrete) 23.000 0. 000
CY 0. 000 0. 00
5, 067. 60000 0. 000 0. 00
0955 601- 06020 Concrete (Patching) (Polyner) 13. 000 0. 000
CY 0. 000 0. 00
2,165. 80000 0. 000 0. 00
0960 606- 11005 *Bridge Rail Type 10 (Special) 459. 000 0. 000
LF 0. 000 0. 00
134. 43000 0. 000 0. 00
0965 607-11530 *Fence (Special) 313. 000 0. 000
LF 0. 000 0. 00
102. 36000 0. 000 0. 00
CAT 0301 CURRENT AMI $ 283,344.66 $ 0.00% 0. 00
CAT NOO0302 STRUCTURE F-09- AW
0970 206-00000 Structure Excavation 2,368. 000 0. 000
CcY 823. 300 9, 451. 48
11. 48000 823. 300 9, 451. 48
0975 206- 00100 *Structure Backfill (dass 1) 2,929. 000 0. 000
CY 0. 000 0. 00
65. 93000 0. 000 0. 00
0980 502- 00460 *Pile Tip 27.000 0. 000
EACH 0. 000 0. 00
142. 29000 0. 000 0. 00
0985 502-11274 *Steel Piling (HP 12x74) 567. 000 0. 000
LF 0. 000 0. 00
82. 43000 0. 000 0. 00
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PCN: 19351-BI D ESTI MATE RUN 07/ 26/ 2013
PRQJECT: NHO702- 332 ESTI MATE NO 0001 15:38: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO0302 STRUCTURE F-09- AW
0990 514-00201 *Pedestrian Railing (Steel)(Special) 225. 000 0. 000
LF 0. 000 0. 00
217.50000 0. 000 0. 00
0995 601- 03040 *Concrete Class D (Bridge) 569. 000 0. 000
CY 0. 000 0. 00
539. 73000 0. 000 0. 00
1000 601-40300 *Structural Concrete Coating 40. 000 0. 000
SY 0. 000 0. 00
22. 60000 0. 000 0. 00
1005 602- 00000 *Rei nforcing Steel 99, 320. 000 0. 000
LB 0. 000 0. 00
0. 83000 0. 000 0. 00
1010 621-00600 *Pedestrian Overpass 1. 000 0. 000
LS 0. 000 0. 00
766, 968. 82000 0. 000 0. 00
CAT 0302 CURRENT AMI  $ 1,477,225.54 % 9,451.48 % 9, 451. 48
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1015 620-00012 Field Laboratory (O ass 2) 1. 000 0. 000
EACH 1. 000 27,626. 18
27, 626. 18000 1. 000 27,626. 18
1020 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 1, 353. 59
1, 353. 59000 1. 000 1, 353. 59
CAT 0400 CURRENT AMI  $ 28,979.77 % 28,979.77 % 28,979.77
CAT NOO500 UTI LI TIES BY CONTRACTOR
1025 202-00031 Renoval of Fire Hydrant 3. 000 0. 000
EACH 0. 000 0. 00
563. 79000 0. 000 0. 00
1030 202-00220 *Renoval of Asphalt Mat 570. 000 0. 000
SY 0. 000 0. 00
3.97000 0. 000 0. 00
1035 304- 06000 *Aggregat e Base Course (C ass 6) 172. 000 0. 000
TON 0. 000 0. 00
36. 74000 0. 000 0. 00
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PON: 19351-BI D ESTI MATE RUN 07/ 26/ 2013
PRQIECT: NHO702- 332 ESTI MATE NO 0001 15: 38: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO500 UTILITIES BY CONTRACTOR

1040 403-32741 *Hot M x Asphalt (Gading S§ (75) (PG 64-22) 126. 000 0. 000
TON 0. 000 0. 00
89. 69000 0. 000 0. 00
1045 403-34871 *Hot M x Asphalt (Gading SX) (100) (PG 76-28) 63. 000 0. 000
TON 0. 000 0. 00
81. 88000 0. 000 0. 00
1050 411-03345 *Asphal t Cerent Perfornance G ade (PG 76-28) 4.000 0. 000
TON 0. 000 0. 00
865. 06000 0. 000 0. 00
1055 411-03354 *Asphal t Cerent Perfornance G ade (PG 64-22) 8. 000 0. 000
TON 0. 000 0. 00
586. 01000 0. 000 0. 00
1060 411-10255 *Enul sified Asphalt (Sl ow Setting) 57. 000 0. 000
GAL 0. 000 0. 00
3. 62000 0. 000 0. 00
1065 604-30010 Manhol e Sl ab Base (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4,572. 71000 0. 000 0. 00
1070 619- 00007 Connect To Existing Waterline 7.000 0. 000
EACH 0. 000 0. 00
2, 609. 38000 0. 000 0. 00
1075 619-06060 6 Inch Ductile Iron Pipe 150. 000 0. 000
LF 0. 000 0. 00
93. 94000 0. 000 0. 00
1075 MATERI AL ALLOMANCE 6 inch Ductile Iron Pipe 0. 000
LF 150. 000 2,620.08
17. 46720 150. 000 2,620.08
1080 619-06120 12 Inch Ductile Iron Pipe 560. 000 0. 000
LF 40. 000 4,514. 40
112. 86000 40. 000 4,514. 40
1080 MATERI AL ALLOMANCE 12 inch Ductile Iron Pipe 0. 000
LF 520. 000 19, 853. 40

38. 17960 520. 000 19, 853. 39
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PON: 19351-BI D ESTI MATE RUN 07/ 26/ 2013
PRQIECT: NHO702- 332 ESTI MATE NO 0001 15: 38: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO500 UTILITIES BY CONTRACTOR

1085 619-06160 16 Inch Ductile Iron Pipe 595. 000 0. 000
LF 0. 000 0. 00
160. 23000 0. 000 0. 00
1085 MATERI AL ALLOMANCE 16 inch Ductile Iron Pipe 0. 000
LF 595. 000 32,578. 18
54. 75324 595. 000 32,578. 18
1090 619-40160 2 Inch Copper Pipe 5. 000 0. 000
LF 0. 000 0. 00
54. 15000 0. 000 0. 00
1095 619-50640 8 Inch Plastic Pipe 60. 000 0. 000
LF 0. 000 0. 00
94. 88000 0. 000 0. 00
1100 619-71508 1 Inch Air and Vacuum Val ve 1. 000 0. 000
EACH 0. 000 0. 00
1, 372. 93000 0. 000 0. 00
1105 619-75048 6 Inch Gate Val ve 4.000 0. 000
EACH 0. 000 0. 00
1, 303. 96000 0. 000 0. 00
1110 619- 75096 12 Inch Gate Val ve 7.000 0. 000
EACH 0. 000 0. 00
3, 261. 72000 0. 000 0. 00
1115 619-76128 16 Inch Butterfly Val ve 5. 000 0. 000
EACH 0. 000 0. 00
4, 585. 95000 0. 000 0. 00
1120 619-77300  Corporation Stop 1. 000 0. 000
EACH 0. 000 0. 00
506. 22000 0. 000 0. 00
1125 619-78048 6 Inch Fire Hydrant 3. 000 0. 000
EACH 0. 000 0. 00
3, 874. 92000 0. 000 0. 00

CAT 0500 CURRENT AMI  $ 301, 000.50 $ 59, 566. 06 $ 59, 566. 05

PRQJIECT TOTAL CURRENT AMI $ 7,764,504.60 $ 197,439.54 $ 197, 439. 53



